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DELIVERABLE PRODUCTS OF THE PROJECT

Cede of the
Name of the Deliverable associated Deadline
action
Workshoprapport — kickoff D.4 31.12.2010
Networking rapport fra RSPB besag — ferste mede E.3 31.12.2010
Udbudsmateriale for detailprojekt A 31.12.2010
Kebsaftale med naturdeklaration cg servitut B.1 15.02.2011
Detailprojekt Al 30.04.2011
Udbudsmateriale for entreprengr Al 30.04.2011
Networking rapport fra RSPB besgg — andet made E.3 30.06.2011
Forvaltningsplan A3 30.06.2011
Farste LIFE platform praesentation E.3 31.12.2011
Foider D.7 30.06.2012
Informationstavier D.2 30.08.2012
Anden LIFE platform praesentation E.3 31.12.2012
Tredje LIFE platform preesentation E.3 30.09.2013
Lzegmandsrapport DA 15.10.2013
Moniteringsrapport (del af final report) E.2 15.11.2013
Workshoprapport — final D.4 30.11.2013
After Life Conservation Plan (del af final report) E4 31.12.2013
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MILESTONES OF THE PROJECT

Code of the
Name of the Milestone associated Deadline
action

Styregruppe udpeget og 1. styregruppemade EA 31.10.2010
Web-sife etableret D.3 30.11.2010
Kickoff-workshop gennemfert D.4 15.12.2010
Kickoff-magde med EU gennemfart E.3 31.12.2010
Farste erfaringsudveksling med RSPB gennemfgrt E.3 31.12.2010
Lodsejerforhandling afslutiet B.1 156.01.2011
Kab af 25,5 ha afsluttet B.1 15.02.2011
2. styregruppemeade E.1 31.03.2011
Detailprojekt udarbejdet A1 30.04.2011
Udbudsmateriale til entreprengr udarbejdet Al 30.04.2011
Udbudsrunder afsluttet Al 31.05.2011
Ansagninger: godkendelse af projektet efter gaeldende | A.2 30.06.2011
lovgivning gennemfart

Midlertidige informationstavler opsat i forbindelse med | D.2 30.06.2011
anlzegsarbeiderne

Anden erfaringsudveksling med RSPB gennemfort E.3 30.06.2011
Forvaltningsplan udarbejdet A3 30.06.2011
Monitering — baseline gennemfart E2 31.07.2011
Anleegsarbejder gennemfgrt — jordarbejder C1ogC.2 30.09.2011
Anleegsarbejder gennemfgrt — greesningsfaciliteter C1ogC.2 30.09.2011
3. styregruppemgde E.1 30.11.2011
Rydninger af tilgroede arealer gennemfgrt C.3 31.03.2012
Publikumsfaciliteter gennemfart D.6 30.06.2012
Informationstavler og planchehalvtag opsat D.2 30.06.2012
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Name of the Milestone 2g:§c(i);:£§ Deadline
action

Folder udarbejdet D.7 30.06.2012
Informationstavler opsat i fugleskjul D.2 30.09.2012
4. styregruppemgde E.1 30.11.2012
Forvaltningsaftale mellem KKF og FVF B.1 01.12.2012
Mgder med interessenter gennemfart D.5 31.05.2013
Monitering — efterovervagning gennemfert E.2 31.07.2013
LIFE — platform mader gennemfert E.3 30.09.2013
.eegmandsrapport udarbejdet D.1 16.10.2013
Afsluttende workshop gennemfart D.4 30.11.2013
5. styregruppemade — afsluttende EA 15.12.2013
After LIFE Conservation Plan udarbejdet EA4 31.12.2013
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ACTIVITY REPORTS FORESEEN

Please indicate the deadlines for the following reports:
¢ Inception Report (to be delivered within 9 months after the project start);
¢ Progress Reports n®1, n°2 etc. (if any; to ensure that the delay between consecutive
reports does not exceed 18 months);
« Mid-term Report with payment request (only for project longer than 24 months)
» Final Report with payment request

Type of report Deadline
Inception report 31.05.2011
Mid-term report 31.08.2012

Final Report 31.03.2014
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TIMETABLE
Action 2010 201 2012 2013
Number/name September | [V | | | 1 | W [ IV | ] o mpnv g pnpmv

A. Preparatory actions, elaboration of management plans and/or action plans :

A1 X | X [ X
Udbudsrunder

A2 X [ X [ X
Ans@ggninger

A3 X X

Forvaltningsplan

B. Purchase/lease of land and/or rights :

B1 X X
Areal opksb

C. Concrete conservation actions :

ci X

Anlaegsarbeider

c2 X

Tilsyn og aflevering

C3 X
Rydninger

D. Public awareness and dissemination of results :

D1 X X

Leagmandsrapport

D2 X X X

infotavler

ps XX | X [X | X [ X X [ X | X | X | X X [X
WEB hjemmeside

D4 X X
Workshop

D5 X X X

Involvering af
offentligheden

D86 X
Publikumsfaciliteter
D7 X

Informationsfolder

E. Overall project operation and monitoring:

E1 ) XX | X | X | X |[X [X X X | X [ X | X X
Projekt forvaltning

s

E2 X X

Overvagning

pos
=

E3 X X X X X

Networking

E4 X
After-LIFE
Forvaltningsplan






